











Pesticide Management Plan Rule Development Timeline

Idaho State Department of Agriculture

Steps	SFY03	SFY04				SFY05				SFY06
	May-June	July-Sep	Oct-Dec	Jan-Mar	Apr-June	July-Sep	Oct-Dec	Jan-Mar	Apr-June	June-July
1) Complete FARF Form & Process										
2) Form Advisory Group										
3) Develop Rule Language										
4) Legal Review of Rule										
5) AA Review of Rule										
6) Submit/Publish rules in Administrative Bulletin										
7) Public Comment Period/Hold Hearings (21 days)										
8) Incorporate Comments/Finalize Rule										
9) Legislative Action										
10) Rules go into effect										



Represents steps within the Administrative Procedures Process